CALIFORNIA

CO No.: 00222

High-Speed Rail Authority CHANGE ORDER (CO)
TITLE: Aesthetic Treatment at Type 1 Structure Parapets DATE: 8/9/2018
PROJECT: Construction Package No. 1 CONTRACTNO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:
Provide the “Two Line Kinematic- Option 1 Theme” aesthetic treatment as described in PCM-TPZP-02169, dated
January 19, 2016, along the outside surfaces of the parapets at the following Type 1 Aerial Structures:
- Fresno River Viaduct
Cottonwood Creek Bridge
San Joaquin River Viaduct
Golden State Boulevard Overcrossing
- Downtown Fresno Viaduct
Muscat Avenue Overcrossing

EXTRA WORK AT AGREED LUMP SUM:

For this work, the Contractor shall be paid the agreed lump sum of $1,515,077.00. This lump sum constitutes full
and complete compensation from the California High-Speed Rail Authority for providing those services, labor,
materials, equipment, tools and incidentals, necessary to implement the changes described above.

All markups related to this Change Order are expressly reserved by the Authority and Contractor, and any
potential adjustment shall be addressed in accordance with the Contract provisions.

By execution of this Change Order, the Contractor agrees that no additional compensation shall be paid for the
application of the aesthetic treatment along the parapets of the Type 1 structures as described above unless
expressly omitted and/or reserved.

TIME ADJUSTMENT:

Any potential delay or impact due to this Change Order shall be evaluated in accordance with the Contract
provisions, including Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption Damages,” of
the General Provisions.
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Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, aione or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known
and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such proposed
change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification{s):

Attached as {indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/iZachry/Parsons, a Joint Venture
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Signature Date
Ghassan Arigat — Project Manager/Director j//-?'/ /8
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California High-Speed Rail Authority

Submitted by

Signature Date
m ,W Mike Sheffield - D-B Oversight Manager 67@/59

Recommended

Signature Date

%K Steven Milton- Design & Construction Manager
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Sig

Terry Ogle- Director of Design & Construction
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